
 

 
 
 
 

NWIFCA PATROL VESSEL PROCUREMENT 
 
 

Purpose of Report 
 
To update members on the procurement process for replacement of the NWIFCA patrol 
vessel ‘Solway Protector’. 
 
 
Recommendation 
 
The report be received. 
 
 
UPDATE 
 
1. Following approval by Lancashire County Council that the procurement can be run by the 

LCC Procurement Centre of excellence, the Council has appointed a Procurement Officer, 
Greta Kurkuzinskaite to manage the tender exercise.  

 
2. The specification for the vessel is complex and the procurement of a size that must comply 

with EU tender standards.  Therefore it is essential that the tender is run by specialist 
officers who have the knowledge to ensure it is conducted in accordance with EU rules. 

 
3. A proposed timescale for the tender process is set out below 
 
 

Action  Date 

Scoping of procurement / 
preparation of tender pack 

Present - 14 
November 2013 

Issue OJEU & ITT 15 November 
2013 

ITT closing date 7 January 2014 

ITT evaluation period 7 January – 26 
January 2014 

Finalise Award 27 January 2014 

LCC Approval 7 February 2014 

Alcatel standstill 
commencement 

17 February 
2014 

Alcatel standstill end 28 February 
2014 

Contract commence date 1 March 2014 

 
 
Chief Executive 
September 2013 
 

NWIFCA Quarterly Meeting:  

20 September 2013:  11.00 a.m. 
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