NWIFCA Quarterly Meeting: AGENDA

20 September 2013; 11.00 a.m. 'TE'\l"SNO-

NWIFCA PATROL VESSEL PROCUREMENT

Purpose of Report

To update members on the procurement process for replacement of the NWIFCA patrol
vessel ‘Solway Protector’.

Recommendation

The report be received.

UPDATE

1. Following approval by Lancashire County Council that the procurement can be run by the
LCC Procurement Centre of excellence, the Council has appointed a Procurement Officer,
Greta Kurkuzinskaite to manage the tender exercise.

2. The specification for the vessel is complex and the procurement of a size that must comply
with EU tender standards. Therefore it is essential that the tender is run by specialist
officers who have the knowledge to ensure it is conducted in accordance with EU rules.

3. A proposed timescale for the tender process is set out below

Action ‘ Date

Scoping of procurement / Present - 14
preparation of tender pack | November 2013

Issue OJEU & ITT 15 November
2013

ITT closing date

7 January 2014

ITT evaluation period

7 January — 26
January 2014

Finalise Award

27 January 2014

LCC Approval 7 February 2014

Alcatel standstill 17 February

commencement 2014

Alcatel standstill end 28 February
2014

Contract commence date

1 March 2014
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